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July 17, 2001

Re:

Dear Mr. Battaglia:

1.0 SUMMARY

Stabilization Plan (IRM) i

SEMS DocID

Value beyond chemistry

• Soil in the Production Area (SWMU 11) - The SVE and Thermal Oxidizer 
continued to operate according to engineering design.

Since initiation on September 29, 1995, the groundwater stabilization pretreatment 
plant has processed approximately 177.7 million gallons of contaminated 
groundwater meeting the permit wastewater discharge limits for the City of Cranston, 
Rhode Island.

Mr. Frank Battaglia (2 copies)
USEPA Region I
Office of Site Remediation and Restoration (HBT)
JFK Federal Building
Boston, MA 02203

• Contaminated groundwater in the Production Area (AOC 13) — The groundwater 
extraction wells 110, 120, and 130 and the pretreatment system are operating at 
acceptable rates. However, pumping rates are declining indicating pump cleaning 
and or replacement is required.

As required by the modified Consent Decree (CD) of September 28, 1992,1 am 
submitting a stabilization progress report for the second quarter of 2001.

Due to a main sewer line failure the treatment system including all SVE equipment 
was off-line May 16th through June 11, 2001.
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2.0 DISCUSSION

Sewer Line Failure

Groundwater Treatment System

SVE/Thermal Oxidizer

3.0 SCHEDULE OF ACTIVITIES

Sincerely,

Attachment: 1

Barry Cohen
Projector Coordinator

Due to a force main sewer line failure the treatment system including all SVE equipment 
was off-line May 16th through June 11, 2001. Approximately 130 feet of the main sewer 
line was crushed and or full of tree roots. A total of approximately 400 feet of the old clay 
piping was excavated and replaced with SCH 80 PVC piping.

The SVE and Thermal Oxidizer continued to operate as designed with wells VE 1, 2, 3, 9,
10, and 11 on line through May 15th. All necessary mechanical, automation and 
instrumentation work pertaining to SVE has been completed.

Heavy iron buildup in the pump and piping system seem to be the major problem in 
sustaining acceptable long-term flow rates. During the upcoming header replacement the 
three extraction well pumps will be removed, cleaned, and or replaced, and ready for 

operation when the header work is complete.

Process Engineers & Constructors, Inc., will be installing a new SCH 40 S/S header and 
lateral piping for the three extraction wells in the near future. Temporary piping will be 
utilized in order to maintain minimal pumping capacities during the construction phase. 
We expect to have the replacement completed by the end of July.

If you have questions or need additional information, please contact me at 732 914-2537 

or fax 732 914-2909.

• Continue monthly monitoring of the SVE unit.
• Perform quarterly groundwater sampling at the vapor extraction wells September

2001.
• Perform semiannual groundwater monitoring in September 2001.
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Dayna Jordan
Ciba Specialty Chemicals Corp.
Environmental Matters Agreement
Tarrytown, NY

Ms. Margaret Dein Bradley

RIDEM
Office of Waste Management
235 Promenade Street, Providence, RI 02908-5025

(401)222-2797 Ext. 7105
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